
Alleghany Firehouse Improvement Project USDA APPLICATION 5/15/19 BUDGET DETAIL

Item Cost Cost Source Notes

Engineering/plans 1,500.00$     

Signed contract with civil/structural engineer Mark 

Jokerst this applies towards the 25% match

Project Admin/ oversight 2,000.00$     mostly donated by Rae Bell and Dan Guyer Plugged this in just in case we have to hire help.

Site Plan -$              Donated by Civil Engineer Kip Laybarger

Excavator work -$              To be donated by Josh Gwaizda & Dave Jeffries

Move Propane Tank 1,000.00$     

Propane company will assist with this, estimate 

includes new propane line into firehouse

Need to consider future heater replacements (gas line 

locations)

8 " ADA compliant trench drain, County 

will install it when we are ready. 3,246.00$     

Quote obtained from Merrill & Sons Grass Valley, has 

to be heavy-duty for firetruck traffic

talked to Greg. Quoted 34 ft, may only need 32 ft. will need to 

refine specs before ordering, quote includes $300 shipping.

Concrete Materials 7,675.00$     

Estimate by Daniel Guyer, Licensed General Contractor 

details attached. included stair railing materials, county to install bollards

Concrete Labor -$              To be donated by VOLUNTEERS

Steel for roof structure 5,418.75$     Quote # 17973 from Sierrra Metal Fabricators This is less than half of what it would normally cost.

All other materials for roof structure 3,652.74$     

Quote # 494435-1 Hills Flat Lumber obtained by Daniel 

Guyer

Labor to build roof structure -$              To be donated by VOLUNTEERS

2 On Demand Hot Water Heaters 556.00$        

Eemax SPEX95T fits under the sink supplyhouse.com 

added sales tax $278 each (this is for both sinks)

Bathroom Fixtures/doors/parts 3,245.00$     

Detailed list on separate sheet, prices obtained online 

by D. Guyer

Signage/painting 1,000.00$     Rough estimate by D. Guyer

Lighting 1,000.00$     Rough estimate by D. Guyer

LABOR for bathroom and food pantry -$              To be donated by VOLUNTEERS

Storage room/food pantry materials 3,000.00$     Estimate # 623782-1 Hills Flat

Subtotal 33,293.49$  

contingency 4,994.02$     15%

TOTAL 38,287.51$  

PROJECT TOTAL ROUNDED 38,000.00$  


